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’Gﬁice Memsorandail WNITED STATES GOVERNMENT

TO : Chief, Real Estate and Construction Division DATE: 19 October 195L
FROM : Chief, Space, Maintenance and Facilities Branch

SUBJECT: Installation of Chain Link Fence

1. In accordance with your recent request the following information
is sutmitted concerning the erection of a chain link fence around Alcott,

Barton and Curie Nalls _

. a. The fence installation was included as one (1) of the items
requested by Security Office Officials during informal discussions
with SM&F representatives in late April or early May 1953.

b. Fencing and gates were included in cost estimates dated 1
August 1953, covering anticipated expenditures in conjunction with
occupsancy or- Curie Hall and the remainder of Alcott Hall.

¢. A meeting was held with the Chief, Physical Security Branch
on 19 August 1953. He was requested to submit a memorandum outlining
reasons vhy such items as fencing; soundproofing in Curie Hall;
exterior lighting and relocation of the Alcott Hall Canteen were
congidered essential requirements by the Security Office.

. d. The Chief, Physical Security Branch forwarded his memorandum
dated 3 September, outlining in detail many reasons why the four (4)
security measures mentioned in (c) above should be undertaken.

- e. The Acting Chief, General Services Office gent & memorandum
dated 4 September 1953, to the Acting'DD/A, attaching the memorandum
mentioned in (d) above. The Acting DD/A was apprised of the costs

involved and was requested to indicate whether or not the General Services

Office should proceed with the work.

f. The Special Assistant to the Acting DD/A, returned both memorandums

on 10 September indicating on the Official Routing Slip that “The Acting
DD/A on 9 September 1953, gave his OK to proceed with the proposed fence,
lighting and soundproofing”.

8+ The Chief, Physical Security Branch forwarded a memorandum dsated
21 December 1953, attaching the fence plot plan prepared by his office.
Je requested that CIA representatives and the contractor survey the area
for purposes of determining the exsct location of the fence.
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i. Letter dated 19 January 1954 wes sent to GEA with fencing and
- gate layouts. Request was nade for a survey of the area and an estimate cost

of installation.

J. Representatives of GSA and CIA surveyed entire area on @ February
1954, '

k. GB8A letter of 10 February 195k, indicated that the fence installatio
would cost appreximetely $49,000. This estimate was challenged by SMAF '
since it was considered to be excessively high. G8A indicated that the
estimate was in error and should have been $30,000.00.

1. A letter dated 31 March 1954, was sent to the Superintendent National
Capital Parks requesting concurrence of fence ‘installation and a permit to
erect game. C(CIA agreed to reimburse National Capital Parks for relocating
five (5) ornsmental trees directly in line with proposed fence.

m. Job Order #54-1476 in the emount of $30,000.00 was forwarded to
GSA with our memorandwm of 19 April 1954,

D. Under date of 20 April 1954, Associmte Superintendent National
Capital Parks wrote to the Commissioner of Public Buildings indicating that
Permit No. NCP-76-586 had been issued. Three (3) conditions relative to
fence installation were outlined in this letter.

0. Letter dated 25 May 1954, sent to the Superintendent National Capital
Parks indicated that estimate cost of $300.00 for relocating dogwood trees
and removal of an 0ld willow tree would be borne by CIA.

P. <CGontract drawings Prepared by sM&F and forwarded to GSA vhere
contract specifications were written. Bid opening date set by GSA for 2:00 P.M.
2 June 1954,

4. Contract awarded to Cyclone Fence Company on 7 June 1954 and based
on low bid of $13,681.00. GgA engineering fees (including inspection service)
;mlc:unted to $669.00. CIA job order #54-1476 vas adjusted to the new total of
14,350.00.

r. Letter from GSA dated 23 July 1954, requesting an additional $905.85

to cover cost of providing 450 fence Post extension arms. Fence arms to be
furnished by CIA were not of proper size to rit posts specified under contract.
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s (GSA estsblished 8 July 1954, as starting date. Contractor began
fence erection on 10 July.

t. On 4 August 1954, a memorandum was forwarded to GSA with a
supplemental jJob order in the amount of $905.85 to cover the cost of
furnishing 450 extension arms. :

u. Contractor completed installation of fencing and gates on 26
August 195k.

v. On 29 September 195k, Physicel Security Branch requested the
installation of push buttons on gates in front of Alcott, Barton and
25X1A6a  cyrie Halls, Job Order #55-523 in the emount of $456.52
was hend carried to the PBS Group Superintendent on 29 September 195k,
Installation is expected to be completed on 22 October 1954, at which
time the guard force will lock all gates after regular CIA working hours.
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